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Project #15-1131, Woods Creek In-Stream Restoration Partnership

Submitted by Walter Rung on 05/03/2016 Accepted by Elizabeth Butler on 06/30/2016

CONTACTS

Walter Rung

walterr@streamkeeper.org
Project Contact:Adopt A Stream FoundationPrimary Sponsor:

Les Meade

lesm@streamkeeper.org
Alt Project Contact:Lead Entity: Snohomish Basin LE

Elizabeth Butler

elizabeth.butler@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/31/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $44,763.00 $44,763.00(0%) (19%) (19%)

Salmon Federal Projects: $0.00 $150,429.00 $150,429.00(0%) (65%) (65%)

Salmon State Projects: $195,192.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $35,000.00 $35,000.00 $35,000.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$230,192.00 $230,192.00 $230,192.00

$10,588.07 

$184,603.93 

$0.00 

$0.00 

14.94%$29,919.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$9,928.83 4.31%

Last Released Billing: 04/28/2016

Pending Billing:

Number of Billings: 1

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes There is a potential for project delays, especially in 

regards to project permits which may take longer 

then anticipated to obtain.  However, we remain 

hopeful that we be installing LWD on 5 project site 

this summer.

2 of 4 Describe the work accomplished during this reporting 

period.

During this reporting period Final designs and 

project permits were completed including: USACE, 

HPA and Flood Hazard.  Final designs took a bit 

longer to complete as WDFW strongly encouraged 

us to use 2-D modeling over Hec-ras.  Several trips 

were made to Woods Creek project sites to secure 

necessary landowner signatures and trips were 

made to Spada Lake and Ballard Lock to look at 

potential LWD donations.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes  We anticipate a change in some of the properties 

that we will be installing LWD on, currently we have 

5 of the 7 original properties onboard for LWD.   A 

new reach 2 Landowner recently signed an LOA and 

the other day we received a verbal agreement from 

another landowner on reach 2, bring the total to 6 

sites with LOA and 1 pending.    

We anticipate that as the project progresses many 

more property owners will express interest in a 

project on their property, AASF plan on recruiting 

these additional landowners.

4 of 4 Tell us about work planned for the next reporting period. For the next reporting period we plan to secure all 

necessary permits for project implementation and 

begin the installation of LWD.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Preliminary Design to RCO 10/30/2015 X

Project Start 12/09/2015 X

Applied for Permits 02/19/2016 X 06/21/2016 Have Submitted USACE 

permit, HPA to be applied for 

after final designs are 

complete

Final Design to RCO 02/19/2016 See Special Condition 

for Before Construction

X 07/30/2016 WDWF strongly 

encourageing the use of 2-D 

modeling, this was not 

anticipated

Progress Report Submitted 06/01/2016 X

Landowner Agreement to RCO 06/30/2016 Sewell (instead of 

stewardship plan)

X Different property JD Arghira 

(sewell's downstream 

neighbor)

Cultural Resources Complete 06/30/2016

Progress Report Submitted 06/30/2016 X

Permits Complete 06/30/2016 X Submitting Flood Hazard 

Permit on July 7th 1:30 

Snoco

Landowner Agreement to RCO 06/30/2016 Arnesen (instead of 

stewardship plan)

X

Landowner Agreement to RCO 06/30/2016 Fiscus (instead of 

stewardship plan)

X 07/30/2016 Said NO to project.  NEW 

property said yes, 

Staudacher waiting for LOA 

signature

Landowner Agreement to RCO 06/30/2016 Stokes (instead of 

stewardship plan)

X

Landowner Agreement to RCO 06/30/2016 Quayyum (instead of 

stewardship plan)

X Landowner changed Gerardi

Landowner Agreement to RCO 06/30/2016 Watkins (instead of 

stewardship plan)

X

Landowner Agreement to RCO 06/30/2016 Coco/Cron (instead of 

stewardship plan)

X

Restoration Started 07/01/2016

Annual Project Billing 11/30/2016

Progress Report Submitted 11/30/2016

Progress Report Submitted 06/30/2017

Annual Project Billing 11/30/2017

Progress Report Submitted 11/30/2017

Funding Acknowl Sign Posted 06/30/2018 If landowners are willing.

Progress Report Submitted 06/30/2018

Final Design to RCO 06/30/2018 As-built

RCO Final Inspection 10/31/2018

Progress Report Submitted 10/31/2018 If a time extension is 

needed.

Final Report in PRISM 11/30/2018

Annual Project Billing 11/30/2018

Restoration Complete 12/31/2018

Agreement End Date 12/31/2018 Project Closing: All 

expenditures must be 

incurred prior to this 

date.

Final Billing to RCO 03/15/2019
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PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Nationwide Permit 03/10/2016

Cultural Assessment [Section 

106]

03/10/2016

Hydraulics Project Approval 

[HPA]

06/21/2016

Other Required Permits 07/07/2016 Flood Hazard Cerfitication, delivering 

to snoco 1:30 July 7th

Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

Submitted USACE, Limit 8, and SPIF.Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

YesDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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